

## **BONFIELD TOWNSHIP**

365 HIGHWAY 531 Telephone: 705-776-2641 BONFIELD ON POH 1E0 Fax: 705-776-1154 Website: http://www.bonfieldtownship.com

September 25, 2025

## NOTICE OF ROAD CLOSURE

Please note that Trunk Road will be closed from Trout Pond Road to Fichault Road starting October 13, 2025 to November 7, 2025 for the replacement of the Blueseal Creek Bridge.

The affected area is immediately adjacent to the bridge and all homes in the area will continue to have access to their driveways. There is no through way.

There may be delays and interruptions as the replacement of the bridge is underway. Please drive accordingly.

Your patience and cooperation are appreciated as we complete this important infrastructure project.



## PLANNED PROJECT SCHEDULE

The project schedule is based on the delivery of the concrete abutment and steel deck the week of October 20<sup>th</sup>, 2025.

As part of the design, we are presently evaluating the cost to sawcut the existing bridge as an alternative to using the hoe ram. In the event that the saw cutting contractor is available and that the alternative be financially feasible for this project, that element of work will be authorized.

Small Community, Big Heart



## BONFIELD TOWNSHIP

365 HIGHWAY 531 Telephone: 705-776-2641 BONFIELD ON POH 1E0 Fax: 705-776-1154

Website: <a href="http://www.bonfieldtownship.com">http://www.bonfieldtownship.com</a>

In such event, it is proposed to close the road the week of October 13<sup>th</sup>, allowing the cutting to take place prior to the demolition.

Most of the excavation and preparation for the new bridge will be completed the week of October 20<sup>th</sup>.

Upon completion of the new bridge installation, the final cleanup and grading is scheduled to be completed the week of October 27<sup>th</sup>.

Upon completion of all the above work, the final paving is scheduled to be completed the first week of November.

The above provides a general overview of the proposed project schedule and is subject to change weather permitting or due to construction constraints.

Respectfully Submitted,

I concur with this report and recommendation,

Antoine C. Boucher, P. Eng.

Municipal Engineer

Nicky Kunkel

CAO Clerk-Treasurer