



BONFIELD TOWNSHIP

365 HIGHWAY 531 Telephone: 705-776-2641
BONFIELD ON P0H 1E0 Fax: 705-776-1154
Website: <http://www.bonfieldtownship.com>

September 25, 2025

UPDATED: October 20, 2025

NOTICE OF ROAD CLOSURE – NEW TIMELINE


There has been a delay with receiving the bridge from a third-party contractor. The bridge will now arrive on November 3, 2025 and the installation and construction are now expected to be completed by November 12, 2025. Apologies for the additional 4 days at the end of the project. All contractors are working with our Engineer to ensure that there are no further delays.

Please note that Trunk Road will be closed from Trout Pond Road to Fichault Road starting October 13 22, 2025 to **November 12, 2025** for the replacement of the Blueseal Creek Bridge.

The affected area is immediately adjacent to the bridge and all homes in the area will continue to have access to their driveways. There is no through way.

There may be delays and interruptions as the replacement of the bridge is underway. Please drive accordingly.

Your patience and cooperation are appreciated as we complete this important infrastructure project.



PLANNED PROJECT SCHEDULE

The project schedule is based on the delivery of the concrete abutment and steel deck the week of ~~October 20th~~ now November 3, 2025.

Small Community, Big Heart



As part of the design, we are presently evaluating the cost to sawcut the existing bridge as an alternative to using the hoe ram. In the event that the saw cutting contractor is available and that the alternative be financially feasible for this project, that element of work will be authorized.

The saw cutting will occur which will save time on the bridge removal.

In such event, it is proposed to close the road ~~the week of October 13th~~, October 22 or 23, 2025 allowing the cutting to take place prior to the demolition.

Most of the excavation and preparation for the new bridge will be completed the week of ~~October 20th~~, November 3, 2025.

Upon completion of the new bridge installation, the final cleanup and grading is scheduled to be completed the week of ~~October 27th~~ November 6, 2025.

Upon completion of all the above work, the final paving is scheduled to be completed the ~~first week of~~ November 7-12, 2025.

The above provides a general overview of the proposed project schedule and is subject to change weather permitting or due to construction constraints.

Respectfully Submitted,



Antoine C. Boucher, P. Eng.
Municipal Engineer

I concur with this report and recommendation,



Nicky Kunkel
CAO Clerk-Treasurer